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SCEIS Change Advisory Board 

Meeting 

Thursday, January 22, 2015 



Agenda 

Welcome 

Adoption of Agenda and Minutes 

SCEIS Project Updates 

– Operational Resource Overview 

– Key Activities: Recent and Upcoming 

– Review New Requests 

Review SCEIS Prioritization Matrix and Project 

Prioritization Guide 
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Adoption of Agenda and Minutes 
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SCEIS Updates 



SCEIS System 

Operational 

Needs  

User/Agency/ 

Leadership 

Needs 

 

What are the needs to keep the SCEIS 

System Operational and Secure? 
• Support/Enhancement Packs 

• Testing Team/Tools to ensure system changes do not 

affect operations 

• Security and Risk Avoidance 

• System Back-up 

• Implementations and/or Agency/System Projects 

• System Configuration to meet all needs 

• SAP and Financial Accounting Experts to support 

resource 

 

 

 

What are the needs of our Users, 

Agencies, and Senior Leadership? 
• Accurate and Timely data  

• Reports and Dashboards 

• User and System Support 

• Specialty Product or Service Needs or Wants 

• Training - New and Existing Employees 

• Communication 

• Marketing to support user needs 

• User information sharing 

• GAP Analysis 

 

 

New 

Projects 

Operational Resource Overview 



System support pack implementation completed 

weekend of December 12, 2014 

Process - Sandbox in Aug 14 - Dev - QA Oct 14 

8-10 Week Min Testing - All teams 

BSI - HR update for taxes complete 

1099’s completed first week of January 2015 

W-2’s completed week of January 20, 2015 

Building SCEIS Time-Machine for FY2015 year -

end testing - used by all functional teams 

Key Activities: Recent and Upcoming 
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New Requests: Review Only 
(Under 100 Hours of Work Required) 



New Requests: Review Only 

RFC Number Description Number of Hours 

00244 
New clause (administrative fee) that must be included in every state term 

contract 
22 

00245 
Vendors receiving NEW email address on old Fixed Price Bid that are no longer 

managed by that individual 
17 

00246 Data load template for temporary salary adjustments 46 

00252 AP aging query is needed 15 

00253  PO Line Item Value in ECC does not update Contract in SRM  22 

00255 Tracking of Buyer Rejection of Shopping Cart 11 

00256 Asset Transfer Process 77 

00258 Additional Degree Choices (infotype 22) and Certifications (infotype 795) added  10 
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New Request for Approval 
 



New Request for Approval: 

Materials Management 

Add specified fields to the existing “Current Contracts” BW Report and the “PO 

by Contract” Report 
Requesting Agency:  DHEC 

(RFC-00254) 

Total Estimated Hours: 124 

Description 

 

Add the following fields to the existing “Current Contracts” BW Report  

                Release Value  

                % Left on Contract  

 Add the following field to the existing “PO by Contract” Report 

                  Release Value 

 

This will allow agencies to have to determine how much has been spent against a 

contract and what percentage is left on contract. 
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Review SCEIS Prioritization Matrix 

and Project Prioritization Guide 



 

© State of South Carolina. All rights reserved. 

Wrap-up 



Proposed Next Meeting Date 

The SCEIS Change Advisory Board is scheduled to 

meet again on: 

– Thursday, March 19, 2015, at 3:00 p.m. 
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Meeting Adjourned 


